

RK-J - Task #2850

Enable deployment by all

02/01/2023 05:15 AM - Ram Kordale

Status:	Closed	Start date:	01/14/2022
Priority:	Normal	Due date:	02/03/2023
Assignee:	Ram Kordale	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	1-RK-J-1	Spent time:	31.50 hours
Description			
Subtasks:			
Feature # 1595: Separate the files for different environments deployment.			Closed
Feature # 2650: Support for BE environment separation.			Closed
Task # 2028: Update all the files related to default service.			Closed
Feature # 2651: Support for FE environment separation.			Closed
Task # 1596: Investigate how to build the rapidken-frontend through maven.			Rejected
Task # 2147: Support for different build environment like dev, qa and prod deployment i...			Closed
Task # 2842: Support for index.html for all the different environment.			Closed
Task # 2843: Support for app-website.yaml for all the different environment.			Closed
Task # 2844: Support for server.ts for all the different environments.			Closed
Task # 2845: Support for app-admin.yaml for all the different environment.			Closed
Task # 2846: Support for app.module.ts for all the different environment.			Closed
Task # 2847: Support for internal files for all the different environment.			Closed
Task # 2848: Support for local build.			Closed
Task # 2849: Investigate on how to send parameter through 'npm command' and accept it i...			Rejected
Task # 2856: Support for 'ng serve' command.			Closed
Task # 2857: Write Documentation.			Closed

History

#1 - 02/01/2023 05:16 AM - Ram Kordale

- Subject changed from Enable FE deployment by all to Enable deployment by all

#2 - 03/24/2023 12:40 PM - Ayush Khandelwal

- Status changed from New to In Progress

#3 - 03/24/2023 12:40 PM - Ayush Khandelwal

- Status changed from In Progress to Feedback

- Assignee set to Ram Kordale

#4 - 03/29/2023 09:16 AM - Ram Kordale

- Status changed from Feedback to Closed