

## RK-J - Task #2915

### Reduce width of columns in admin->document->list

03/04/2023 07:12 AM - Ram Kordale

<b>Status:</b>	Closed	<b>Start date:</b>	03/04/2023
<b>Priority:</b>	High	<b>Due date:</b>	
<b>Assignee:</b>	Venmuhilan B	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	1.00 hour
<b>Target version:</b>	1-RK-J-1	<b>Spent time:</b>	0.00 hour
<b>Description</b>			
'File name' width is fine. Width of 'index name', 'frontend toc url' and 'backend toc url' should be as much as 'file name'.			

#### History

**#1 - 03/06/2023 05:35 AM - Venmuhilan B**

- Estimated time set to 1.00 h

**#2 - 03/07/2023 03:40 PM - Venmuhilan B**

- Assignee changed from Venmuhilan B to Abhijata Sen

**#3 - 04/26/2023 09:28 AM - Abhijata Sen**

- % Done changed from 0 to 100

**#4 - 04/26/2023 09:32 AM - Abhijata Sen**

- Status changed from New to In Progress

**#5 - 04/26/2023 09:32 AM - Abhijata Sen**

- Status changed from In Progress to Resolved

**#6 - 07/27/2023 09:48 AM - Venmuhilan B**

- Status changed from Resolved to Review

- Assignee changed from Abhijata Sen to Venmuhilan B

**#7 - 01/11/2024 10:45 AM - Venmuhilan B**

- Status changed from Review to Closed

Changes done in <http://34.67.50.25/issues/3299>