

RK-J - Task #3032

Transition to Java11

05/12/2023 04:57 AM - Ram Kordale

Status:	Rejected	Start date:	05/12/2023
Priority:	Urgent	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	1-RK-J-1	Spent time:	0.00 hour
Description			

History

#1 - 05/16/2023 11:45 AM - Venmuhilan B

documents related to Java 11 Migration:

Transition from Java 8 -

https://docs.google.com/document/d/1lyvtVV4SuZvlvg7fS4J7HUg_FFy.IVEQO8m4OkWhV5UA/edit#heading=h.w4zz3eru8piu

Instructions to migrate the project from java 8 to Java 11 -

<https://docs.google.com/document/d/18PFY2RX3KpKCsNovhZXC-XFEQMoL.RtxgRohwDHnsnHc/edit#heading=h.1tjkb3u5pym>

#2 - 07/26/2023 08:34 AM - Ram Kordale

- Status changed from New to Rejected

Rejected as we plan to move to Java 17.