

## RK-A2 - Task #3617

### Make extension access GCF instead of Appengine endpoint

06/18/2024 12:04 PM - Ram Kordale

<b>Status:</b>	Feedback	<b>Start date:</b>	06/18/2024
<b>Priority:</b>	High	<b>Due date:</b>	
<b>Assignee:</b>	Parag Patil	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.16 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

---

**#1 - 06/18/2024 12:23 PM - Ayanava Karmakar**

- Estimated time set to 0.16 h

**#2 - 06/19/2024 03:39 AM - Parag Patil**

- Status changed from New to In Progress

**#3 - 06/20/2024 05:49 AM - Parag Patil**

- Status changed from In Progress to Resolved

- Assignee changed from Parag Patil to Dewakar Chaubey

**#4 - 06/20/2024 05:49 AM - Parag Patil**

- Status changed from Resolved to Review

**#5 - 06/26/2024 06:30 AM - Parag Patil**

- Assignee changed from Dewakar Chaubey to Parag Patil

**#6 - 08/29/2024 09:38 AM - Parag Patil**

- % Done changed from 0 to 100

**#7 - 02/06/2025 06:17 AM - Parag Patil**

- Status changed from Review to Feedback