

RK-A2 - Task #3782

Add Test scenario 1 of tickets 3744 and 3778 to load testing

01/23/2025 02:00 PM - Ram Kordale

Status:	Closed	Start date:	01/23/2025
Priority:	High	Due date:	
Assignee:	Ram Kordale	% Done:	100%
Category:		Estimated time:	0.20 hour
Target version:		Spent time:	0.00 hour
Description			
End result should be the report			

History

#1 - 01/27/2025 09:24 AM - Ram Kordale

- Assignee set to Shubham Boke
- Estimated time set to 0.20 h

#2 - 01/27/2025 09:26 AM - Shubham Boke

- Status changed from New to In Progress
- % Done changed from 0 to 100

#3 - 01/27/2025 09:26 AM - Shubham Boke

- Status changed from In Progress to Resolved

#4 - 01/27/2025 09:26 AM - Shubham Boke

- Status changed from Resolved to Review
- Assignee changed from Shubham Boke to Dewakar Chaubey

#5 - 02/06/2025 07:09 AM - Dewakar Chaubey

- Status changed from Review to Feedback
- Assignee changed from Dewakar Chaubey to Shubham Boke

#6 - 02/06/2025 08:25 AM - Shubham Boke

- Assignee changed from Shubham Boke to Ram Kordale

#7 - 03/27/2025 05:51 AM - Ram Kordale

- Status changed from Feedback to Closed