# RK-A2 - Bug #3764

# Handle new changes for raw file (Nov 8)

11/08/2024 07:10 AM - Shubham Boke

Status: Closed Start date: 11/08/2024 Due date: **Priority:** Urgent Assignee: Ram Kordale % Done: 100% Category: **Estimated time:** 0.50 hour Target version: Spent time: 0.00 hour

## Description

After this, make all changes necessary in the script to upload <a href="https://docs.google.com/document/d/1qe5G0T7Joozg9Qmhu3FLpJqXhTTOCpASfjvqEU9BRQU/edit?tab=t.0">https://docs.google.com/document/d/1qe5G0T7Joozg9Qmhu3FLpJqXhTTOCpASfjvqEU9BRQU/edit?tab=t.0</a> after removing clarification section from the file. Known changes are:

- 1. For question key we scan for 'Question <String><number> <number>: <question text>' while excluding the ': <question text>' part, going forward include the question text in the data.
- 2. Options under the '#\$%Options:' section can have the following formats:

(label) <option text> \*<numChoices>

label) <option text> \*<numChoices>

label. <option text> \*<numChoices>

Where the 'label' could be a number or alphabet.

3. For any < key > in the raw file it could come up in the form \* \* < key > \* \* from.

## History

#### #1 - 11/08/2024 07:11 AM - Shubham Boke

- Description updated

## #2 - 11/08/2024 07:12 AM - Shubham Boke

- Description updated

## #3 - 11/08/2024 07:13 AM - Shubham Boke

- Description updated

## #4 - 11/08/2024 07:13 AM - Shubham Boke

- Description updated

### #5 - 11/08/2024 07:14 AM - Shubham Boke

- Description updated

#### #6 - 11/08/2024 07:36 AM - Ram Kordale

- Subject changed from Handle new changes for v3 raw file to Handle new changes for raw file (Nov 8)
- Description updated
- Priority changed from Normal to Urgent

## #7 - 11/08/2024 11:47 AM - Ram Kordale

- Assignee set to Dewakar Chaubey
- Estimated time set to 0.50 h

# #8 - 11/08/2024 12:53 PM - Dewakar Chaubey

- Status changed from New to In Progress

## #9 - 11/11/2024 01:42 PM - Dewakar Chaubey

- % Done changed from 0 to 90

04/01/2025

## #10 - 11/12/2024 10:31 AM - Dewakar Chaubey

- Status changed from In Progress to Resolved
- % Done changed from 90 to 100

## #11 - 11/12/2024 10:31 AM - Dewakar Chaubey

- Assignee changed from Dewakar Chaubey to Parag Patil

#### #12 - 11/12/2024 10:31 AM - Dewakar Chaubey

- Status changed from Resolved to Review

## #13 - 11/12/2024 10:33 AM - Dewakar Chaubey

- Assignee changed from Parag Patil to Shubham Boke

#### #14 - 11/12/2024 10:41 AM - Dewakar Chaubey

- Assignee changed from Shubham Boke to Parag Patil

## #15 - 11/13/2024 11:08 AM - Parag Patil

- Assignee changed from Parag Patil to Shubham Boke

## #16 - 11/13/2024 11:11 AM - Shubham Boke

- Status changed from Review to Reopened
- Assignee changed from Shubham Boke to Dewakar Chaubey

## #17 - 11/13/2024 11:17 AM - Dewakar Chaubey

- Status changed from Reopened to In Progress

## #18 - 11/13/2024 11:18 AM - Dewakar Chaubey

- Status changed from In Progress to Resolved

#### #19 - 11/13/2024 11:18 AM - Dewakar Chaubey

- Status changed from Resolved to Review
- Assignee changed from Dewakar Chaubey to Parag Patil

## #20 - 11/18/2024 07:04 AM - Parag Patil

- Assignee changed from Parag Patil to Shubham Boke

## #21 - 02/06/2025 06:22 AM - Shubham Boke

- Status changed from Review to Feedback
- Assignee changed from Shubham Boke to Dewakar Chaubey

## #22 - 02/06/2025 08:26 AM - Dewakar Chaubey

- Assignee changed from Dewakar Chaubey to Shubham Boke

## #23 - 02/06/2025 08:48 AM - Shubham Boke

- Assignee changed from Shubham Boke to Ram Kordale

# #24 - 03/27/2025 05:50 AM - Ram Kordale

- Status changed from Feedback to Closed

04/01/2025 2/2